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District Nine 
 
Norman Jackson –via telephone 
District Eleven 

 
Kelvin E. Washington, Sr. 
District Ten 
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Tony McDonald 
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DIRT ROAD AD HOC COMMITTEE 
 

September 30m 2014 

4:00 PM 

Admin Conference Room 
 

In accordance with the Freedom of Information Act, a copy of the agenda was 
sent to radio and TV stations, newspapers, persons requesting notification, and 

was posted on the bulletin board located in the lobby of the County 
Administration Building 

 
CALL TO ORDER 

 
Ms. Dixon called the meeting to order at approximately 4:03 PM. 

 
DIRT ROAD PAVING CONTRACTS UPDATE 

 
a. South Paving Extension – Mr. Perry stated that the contractor has completed 

work on Summer Wind Drive, Wilson Farm Road, Allen Street, Eastover Street, 
Larkin Court, Lavender Street, and Pierce Road.  
 
There were drainage issues on Kirk Road. The contractor has placed 12” rock 
base on the roadway to address the drainage issues and anticipates paving the 
road in the next paving season. 
 

b. Package B – Mr. Perry stated that the majority of the grading and layout work 
has been completed on Peafowl Drive, Prestley Drive, Ted Street, Ethel 
Avenue, Townsend Street, and William Duffie Road. 
 
Harold Street, India Street, Pilgrim Road and Tammy Drive have been paved. 
 

c. Package C – Mr. Perry stated that the notice to proceed was issued July 3rd. 
Clearing and grading work has begun, but soil/cement stabilization or paving 
operations have not begun. 
 

d. Package D – Mr. Perry stated that the notice to proceed was extended to Lane 
on August 13th. The permanent construction signs were to be placed on 
September 29th, Location service for all utilities – October 2nd, clearing 
operations to begin – October 6th, and installation of silt fencing and erosion 
control – October 10th. 

 
e. Package E – Mr. Perry stated that this package includes the Community Block 

Grant roads in Mr. Washington’s district. Advertisement for this package will 
take place within the next week. Package E should be submitted to Council at 
the November 18th meeting. 
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 Ms. Dixon requested that the public be informed if paving of the roads is not 

completed by the end of the paving season. 
 

FOLLOW-UP: WILLIAM DUFFIE ROAD  
WATERLINE BENEATH EXISTING ROAD 

 
 Mr. Perry stated that during the field review a waterline was discovered under 

William Duffie Road. The inspection found that the waterline is leaking and 
must be addressed prior to paving. Staff has worked with the City of Columbia to 
relocate the waterline at an additional cost to the County’s contract in the 
amount of $180,226.30. The new water line would then become the City’s 
responsibility to maintain. 
 

 Mr. Washington suggested forwarding it to Council without a recommendation. 
 

OTHER ITEMS 
 

Ms. Dixon stated that she’s getting calls about paving Old Leesburg Road. 

 
ADJOURNMENT 

 
The meeting adjourned at approximately 4:22 PM. 


